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Monthly Progress Report for the Allied Paper, Inc/Portage Creek/ 
Kalamazoo River Superfund Site SRI/FS - Area 1 

REPORT #21, NOVEMBER 2008 

Significant Developments and Activities During the Period, Including Actions Undertaken 

Pursuant to the AOC and SOW 

• On November 4, ARCADIS transmitted to USEPA the Conceptual Design Report for bank removal 

and restoration for the Plainwell No. 2 Dam Area. 

• On November 5, ARCADIS fonwarded co-located soil and earthworm data to the Peer Review Panel. 

• On November 6, USEPA fonwarded its comments to ARCADIS on the October version of the 

Conceptual Site Model (CSM) The CSM is discussed in Section 1.2.1.4 of the SOW. 

• On November 10, ARCADIS submitted to USEPA its responses to USEPA's October 15 comments 

on the proposed sampling plan for the Phase 2 Portage Creek sediment investigation. 

• On November 10, ARCADIS submitted to USEPA the Phase 2 Sampling Plan for the Portage Creek 
Sediment Investigation. This sampling is discussed in Section 3.4.1 3 of the Area 1 SRI/FS Work 
Plan In accordance with Section 48B of the AOC, this submittal also provided notification of sample 
collection activities. 

• On November 12, Michigan Department of Environmental Quality (MDEQ) forwarded its comments to 
ARCADIS on the October version of the CSM 

• On November 17, ARCADIS submitted to USEPA its responses to USEPA's comments on the 

revised SRI Phase 2 sediment core analyses plan. 

• On November 17, ARCADIS submitted to USEPA the revised SRI Phase 2 sediment core analyses 
plan. This sampling is discussed in Sections 3.4.1.1 and 3.4.1.2 of the Area 1 SRI/FS Work Plan. In 
accordance with Section 48B of the AOC, this submittal also provided notification of sample collection 
activities. 

• On November 20, ARCADIS hosted a boat tour of the Plainwell No. 2 Dam Area for USEPA. 

• On November 26, ARCADIS forwarded soil and shrew tissue data to the Peer Review Manager. 

• The KRSG awaits USEPA's response to the letter requesting USEPA's data usability determinafion 
for exisfing data for purposes of the SRI/FS, which was submitted to USEPA on August 27, 2007. 

• The KRSG awaits USEPA's comments on the remaining Multi-Area FS documents (Secfion 1 2.2 of 

the SOW) and the Candidate Technologies and Testing Needs Technical Memorandum (Section 4.1 

of the SOW), which were submitted to USEPA on February 22. 
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Monthly Progress Report for the Allied Paper, Inc/Portage Creek/ 
Kalamazoo River Superfund Site SRI/FS - Area 1 

REPORT #21, NOVEMBER 2008 

• The KRSG awaits USEPA's approval of the Phase 2 Sampling Plan for the Portage Creek Sediment 
Investigation, which was submitted to USEPA on November 10. 

• The KRSG awaits USEPA's approval of the revised SRI Phase 2 sediment core analyses plan, which 

was submitted to USEPA on November 17 

Data Collected and Field Activities Conducted During the Period 

• In November, ARCADIS continued to collect water column samples every other day at the upstream 

and downstream locations related to the former Plainwell Impoundment Time-Critical Removal Action 

(TCRA). Table A summarizes the collected samples that were sent to TestAmerica for analysis This 

sampling is discussed in Section 3.4.5 of the Area 1 SRI/FS Work Plan. 

• On November 10 and 11, ARCADIS collected yearling smallmouth bass in the Otsego City 
Impoundment (Area 2). This fish sampling is described in Section 3.4.5 of the Area 1 SRI Work Plan. 
Table B summarizes the collected samples that were sent to TestAmerica for analysis 

Laboratory Data Received During the Period 

• In November, ARCADIS received laboratory data for the surface water samples collected between 
October 12 and November 11 (sample delivery groups [SDGs] TCRA90, TCRA92, TCRA94, TCRA97 
and TCRA99). Table A presents a list of the samples for which data were received. The January 2009 
monthly report will present the validated surface water data for these samples. 

• Validated data for the SDGs received in September are included in this monthly report These data 
include the surface water samples collected between August 10 and September 11 (SDGs TCRA70, 
TCRA73, TCRA75, TCRA78 and TCRA80) (Table C). Attachment A contains the validation reports 
for these data packages. The enclosed CD also contains the electronic data deliverable for these 
data. 

Problems 

• None. 

Actions Taken to Correct Problems 

• None. 
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Monthly Progress Report for the Allied Paper, Inc./Portage Creek/ 
Kalamazoo River Superfund Site SRI/FS - Area 1 

REPORT #21, NOVEMBER 2008 

Developments Anticipated During the Next Two Reporting Periods 

• In December, USEPA and KRSG will continue to correspond as necessary with the Peer Review 

Manager (see Secfion 1.2.1.3 of the SOW) 

• In December, ARCADIS is scheduled to submit a revised CSM in response to USEPA and MDEQ 

comments received in November. 

• On December 1, ARCADIS is expected to receive the data for the yearling smallmouth bass that were 

collected in the Otsego City Impoundment (Area 2) in November. 

• During the week of December 1, ARCADIS is scheduled to start collection of Phase 2 sediment cores 

in Portage Creek. 

• Dunng the week of December 1, ARCADIS is scheduled to perform the bathymetric monitoring in the 
Plainwell TCRA. This activity is descnbed in Secfion 3.4.5 of the Area 1 SRI Work Plan. 

• On December 1, ARCADIS is scheduled to submit to USEPA the proposed post-removal sediment 
sampling locations for the Plainwell TCRA. This sampling is described in Section 3.4 5 of the Area 1 
SRI Work Plan. 

• In December, ARCADIS is scheduled to perform the post-removal sediment sampling, contingent on 

USEPA approval of proposed sediment sampling locafions. This activity is described in Secfion 3.4.5 

of the Area 1 SRI Work Plan. 

• On December 2, ARCADIS is scheduled to transmit photos from the November 20 Plainwell No. 2 
Dam Area tour to USEPA. 

• On December 4, USEPA, MDEQ, and Michigan Department of Natural Resources are scheduled to 

meet in Plainwell to discuss the Plainwell No. 2 Dam. 

• On December 5, the Peer Review Panel is scheduled to release the Final Peer Review Consensus 

Report. 

• Dunng the week of December 8, ARCADIS is scheduled to collect data from the three staff gauges 

located in the Plainwell No. 2 Dam Area. 

• On December 9, ARCADIS is scheduled to submit to USEPA a Phase 2 work plan for the Crown 

Vantage area. This sampling is described in Secfion 3.4.3 of the Area 1 SRI Work Plan. ARCADIS is 

planning to perform this work the week of January 12, 2009. 

Page 
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Monthly Progress Report for the Allied Paper, Inc./Portage Creek/ 
Kalamazoo River Superfund Site SRI/FS - Area 1 

REPORT #21, NOVEMBER 2008 

On December 9, ARCADIS is scheduled to submit to USEPA a Phase 2 work plan for the focused 
step-out sampling in Area 1. This sampling is descnbed in Section 3 4 4 of the Area 1 SRI Work Plan. 
ARCADIS is planning to start this work the week of January 5, 2009 

Dunng the week of December 15, ARCADIS is scheduled to process and submit the frozen sediment 

cores for analysis in accordance with the SRI Phase 2 sediment core analyses plan 

In January 2009, ARCADIS will fonward to USEPA the validated data received in October as part of 
the December monthly report. This includes the surface water samples collected between September 
13 and October 14 (SDGs TCRA83, TCRA84, TCRA86, and TCRA88). 

Page 
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Kalamazoo River Study Group 
Allied Paper, Inc/Portage Creek/Kalamazoo River Superfund Site 

Supplemental Remedial Investigations/Feasibility Studies 
Monthly Report #21, November 2008 

Table A — Upstream/Downstream Surface Water Sampling — Plainwell 
TCRA — Samples Collected and Data Received in November 2008 

:,: Sample IP > 

K30996 
K30997 
K30998 
K30999 
K31000 
K31001 
K31002 
K31003 
K31004 
K31005 
K31006 
K31007 
K31008^ 
K31009 
K31010 
K31011 
K31012 
K31013 
K31014 
K31015 
K31016' 
K31017 
K31018 
K31019 
K31020 
K31021 
K31022 
K31023 
K31024 
K31025 
K31026 
K31027 
K31028 
K31029 
K31030 
K31031 
K31032 
K31033 
K31034 

K31035[K31036] 
K31037' 
K31038 

Sample;: 
••-•'. '-••" D a t i a . , " ' • • 

10/12/2008 
10/12/2008 
10/14/2008 
10/14/2008 
10/16/2008 
10/16/2008 
10/18/2008 
10/18/2008 
10/20/2008 
10/20/2008 
10/22/2008 
10/22/2008 
10/24/2008 
10/24/2008 
10/26/2008 
10/26/2008 
10/26/2008 
10/28/2008 
10/28/2008 
10/30/2008 
10/30/2008 
11/1/2008 
11/1/2008 
11/3/2008 
11/3/2008 
11/5/2008 
11/5/2008 
11/7/2008 
11/7/2008 
11/9/2008 
11/9/2008 
11/11/2008 
11/11/2008 
11/13/2008 
11/13/2008 
11/15/2008 
11/15/2008 
11/17/2008 
11/17/2008 
11/19/2008 
11/19/2008 
11/21/2008 

K31039 1 11/21/2008 

J Data 

11/5/2008 
11/5/2008 
11/5/2008 
11/5/2008 
11/7/2008 
11/7/2008 
11/7/2008 
11/7/2008 
11/7/2008 
11/7/2008 
11/7/2008 
11/7/2008 
11/7/2008 
11/7/2008 
11/19/2008 
11/19/2008 
11/19/2008 
11/19/2008 
11/19/2008 
11/19/2008 
11/19/2008 
11/28/2008 
11/28/2008 
11/28/2008 
11/28/2008 
11/28/2008 
11/28/2008 
11/28/2008 
11/28/2008 
11/28/2008 
11/28/2008 
11/28/2008 
11/28/2008 

NR 
NR 
NR 
NR 
NR 
NR 
NR 
NR 
NR 
NR 

. . " - ' • • ,SDG-- ' ' ' - : „ . ; 

TCRA90 SDSP 
TCRA90 SDSP 
TCRA90 SDSP 
TCRA90 SDSP 
TCRA92 SDSP 
TCRA92_SDSP 
TCRA92 SDSP 
TCRA92 SDSP 
TCRA92 SDSP 
TCRA92 SDSP 
TCRA92 SDSP 
TCRA92 SDSP 
TCRA92_SDSP 
TCRA92 SDSP 
TCRA94 SDSP 
TCRA94 SDSP 
TCRA94 SDSP 
TCRA94 SDSP 
TCRA94 SDSP 
TCRA94 SDSP 
TCRA94 SDSP 
TCRA97 SDSP 
TCRA97 SDSP 
TCRA97 SDSP 
TCRA97 SDSP 
TCRA97 SDSP 
TCRA97 SDSP 
TCRA97 SDSP 
TCRA97 SDSP 
TCRA99 SDSP 
TCRA99 SDSP 
TCRA99 SDSP 
TCRA99 SDSP 

-
~ 
~ 
~ 
~ 
-
~ 
~ 
-
-

, Sarnple Location : 

Farmer Street Bndge 
10th Street Bndge 

Farmer Street Bndge 
10th Street Bndge 

Farmer Street Bndge 
10th Street Bridge 

Farmer Street Bndge 
10th Street Bndge 

Farmer Street Bndge 
10th Street Bndge 

Farmer Street Bndge 
10th Street Bridge 

Farmer Street Bndge 
10th Street Bndge 

Farmer Street Bridge 
10th Street Bndge 
10th Street Bndge 

Farmer Street Bndge 
10th Street Bndge 

Farmer Street Bndge 
10th Street Bndge 

Farmer Street Bndge 
10th Street Bndge 

Farmer Street Bndge 
10th Street Bndge 

Farmer Street Bndge 
10th Street Bndge 

Farmer Street Bndge 
10th Street Bndge 

Farmer Street Bndge 
10th Street Bridge 

Farmer Street Bndge 
10th Street Bndge 

Farmer Street Bndge 
10th Street Bndge 

Farmer Street Bridge 
10th Street Bridge 

Farmer Street Bridge 
10th Street Bridge 

Farmer Street Bridge 
10th Street Bridge 

Farmer Street Bndge 
10th Street Bndge 

See Notes on Page 2 
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Kalamazoo River Study Group 
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

Supplemental Remedial Investigations/Feasibility Studies 
Monthly Report #21, November 2008 

Table A — Upstream/Downstream Surface Water Sampling — Plainwell 
TCRA — Samples Collected and Data Received in November 2008 

!,'̂ S-Sample;̂ ICt:.-C,'fr 

K31040 
K31041 
K31042 
K31043 
K31044 
K31045 
K31046 
K31047 

';••-:.'• Sample i : ' ; ; . 

11/23/2008 
11/23/2008 
11/25/2008 
11/25/2008 
11/29/2008 
11/29/2008 
12/1/2008 
12/1/2008 

_: ^^pata-.;--;;^' 
: Received -

NR 
NR 
NR 
NR 
NR 
NR 
NR 
NR 

t0ipG;̂ p^^^ 
-
-
~ 
-
-
— 
~ 
~ 

tfl^Sampie Ldcatlpn ^ i 

Farmer Street Bndge 
10th Street Bridge 

Farmer Street Bndge 
10th Street Bridge 

Farmer Street Bndge 
10th Street Bridge 

Farmer Street Bndge 
10th Street Bndge 

Notes: 
NR - Data not received as of November 30, 2008 
SDG - Sample Delivery Group. 
All samples analyzed by TestAmerica Laboratones, Inc for PCBs and TSS 
Duplicate samples are in brackets 
'MS/MSD performed on this sample 
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Kalamazoo River Study Group 

Allied Paper, Inc/Portage Creek/Kalamazoo River Superfund Site 
Supplemental Remedial Investigations/Feasibility Studies 

Monthly Report #21, November 2008 

Table B — Yearling Smallmouth Bass Sampling — Otsego City Impoundment — Samples Collected in November 2008 

Sample IP 

• • t ' — - ! - • „ : 

SMB-13 

SMB-14 

SMB-15 

SMB-16 

SMB-17 

SMB-18 

SMB-19 

V ". Pite ̂ t) 
,, Collectedi 

11/10/08 

11/10/08 

11/10/08 

11/10/08 

11/11/08 

11/11/08 

11/11/08 

'•r Number o f 
Individuals In 
. '"Sample 

4 

7 

7 

9. 

8 

7 

7 

' T^' \ / - ^ ' Total Length i(cm)/Wei^ht(gj^>;^;3^ J ; ^ ? ? : ' , ' 

123 
20 8 
140 
30 8 
137 
32 3 
125 
23 5 
14 5 
38 6 
136 
32 4 
122 
21 1 

131 
21 9 
14 2 
34 3 
137 
30 8 
131 
27 6 
14 5 
39 1 
137 
33 3 
12 3 
23.5 

148 
38 5 
143 
35 6 
137 
27 0 
13 1 
27 2 
14 5 
32 1 
138 
32 3 
126 
22 4 

153 
40 2 
14 4 
36.6 
138 
29 9 
131 
26 5 
14 6 
37 8 
139 
32 5 
130 
27 5 

— 

14 4 
35 6 
14 1 
33 4 
132 
28 1 
14 7 
40 7 
14 2 
34 4 
133 
31 1 

— 

145 
39 5 
14 1 
31 0 
134 
29 5 
148 
39 8 
144 
35 4 
134 
29 6 

— 

14 6 
37 4 
142 
33 5 
136 
32 1 
151 
41 7 
14 5 
37 6 
135 
27 9 

— 

— 

— 

136 
32 7 
152 
44 0 

— 

— 

— 

~ 

~ 

138 
32 2 

~ 

— 

— 

Notes: 
1 Lengths and weights are ordered and correspond to individual fish 
All samples are whole-body composites 
All samples analyzed by TestAmenca Laboratones for PCBs and lipids 
cm = centimeter 
g = grams 
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Kalamazoo River S tudy Group 

A l l i ed Paper, I nc /Po r tage Creek/Kalamazoo River Super fund Site 
Supp lementa l Remedia l Invest igat ions/Feas ib i l i ty Stud ies 

Month ly Repor t # 2 1 , November 2008 

Table C — Resul ts fo r Ups t ream/Downs t ream Surface Water — Pla inwel l TCRA — Samples Co l lec ted in A u g u s t and September 2008 

\ > ^ j ' ,,;, Sample I.D.: 

: y f : - :p j - ^ , ; Sample Pate: uhiis 
i d t h Street 
^ini i f io/OB' 

' l o t h Street 
.08/12/08 

10th Street 
08/14/08: , 

lO thSt iee t 
108/16/08', 

10th Street 
08/18/08, 

i b th Street 
0iB/2b/b8 ; 

;10tH Street; 
'i8/22rt)8 '• 

.ibth Street 
b8/24/p8 : 

10th Street 
• 08/26/08 , 

PCB Aroclors 

Aroclor-1016 

Aroclor-1221 

Aroclor-1232 

Aroclor-1242 

Aroclor-1248 

Aroclor-1254 

Aroclor-1260 
Total PCBs 

pg/L 

H9/L 
ng/L 

HP/L 

HQ/L 
H9/L 

Hg/L 
MQ/L 

0 048 UJ 

0 048 UJ 

0 048 UJ 

0 048 UJ 

0 048 UJ 

0 048 UJ 

0 048 UJ 
0 048U 

0 047U 

0 047U 

0 047U 

0.047 U 

0.047 U 

0 047U 

0 047U 
0 047U 

0 047U 

0 047U 

0 047U 

0 047U 

0 047U 

0 047U 

0 047U 
0 047U 

0 068U 

0 068U 

0 068U 

0 068U 

0 068U 

0 068U 

0 068U 
0 068U 

0 047U 

0 047U 

0 047U 

0 047U 

0 047U 

0 047U 

0 047U 
0 047U 

0 047U 

0 047U 

0 047U 

0 047U 

0 047U 

0 047U 

0 047U 
0 047U 

0 047 UJ 

0 047 UJ 

0 047 UJ 

0 047 UJ 

0 047 UJ 

0 047 UJ 

0 047 UJ 
0 047U 

0 048U 

0 048U 

0 048U 

0 048U 

0 048U 

0 048U 

0 048U 
0 048U 

0 054U 
0 054U 
0 054U 
0 054U 
0 054U 
0 054U 
0 054U 
0 054U 

Miscellaneous 

Total Suspended Solids mg/L 25 1 20 27 5 94 169 155 186 156 198 

See Notes on Page 5 
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Kalamazoo River Study Group 
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

Supplemental Remedial Investigations/Feasibility Studies 
Monthly Report #21, November 2008 

Table C — Results for Upstream/Downstream Surface Water -- Plainwell TCRA — Samples Collected in August and September 2008 

- i j > \ Sample IP. : 
/r% %̂  .,.;.. -' - Location^ |P: 
1: i;,.J-^*,J^,^ Sathplelbate: Units 

'10th Street 
::O8/28/08 , 

10th Street 
08/29/08 

10th Street 
09/01/08 

10th Street 
09/03/08 

10th Street 
' 09/06/ob" 

10th Street 
09/07/08 

lOthiStreet 
^9/09/b8 

iOth Street 
09/11/08. 

Farmer Street 
,; 08/10/08 

PCB Aroclors 

Aroclor-1016 
Aroclor-1221 
Aroclor-1232 
Aroclor-1242 
Aroclor-1248 
Aroclor-1254 
Aroclor-1260 
Total PCBs 

Hg/L 

H9/L 
HP/L 
Hg/L 
HP/L 
Hf)/L 
H9/L 
pg/L 

0 047U 
0 047U 
0 047U 
0 047U 
0 047U 
0 047U 
0 047U 
0 047U 

0 048U 
0 048U 
0 048U 
0 048U 
0 048U 
0 048U 
0 048U 
0 048U 

0 058U 
0 058U 
0 058U 
0 058U 
0 058U 
0 058U 
0 058U 
0 058U 

0 047U 
0 047U 
0 047U 
0 047U 
0 047U 
0 047U 
0 047U 
0 047U 

0 047U 
0 047U 
0.047 U 
0 047U 
0 047U 
0 047U 
0 047U 
0 047U 

0 050U 
0 050U 
0 050U 
0 050U 
0 050U 
0 050U 
0 050U 
0 050U 

0 047U 
0 047U 
0 047U 
0 047U 
0 047U 
0 047U 
0 047U 
0 047U 

0 076U 
0 076U 
0 076U 
0 076U 
0 076U 
0 076U 
0 076U 
0 076U 

0 048U 
0 048U 
0 048U 
0.048 U 
0 048U 
0 048U 
0 048U 
0 048U 

Miscellaneous 

Total Suspended Solids mg/L 145 127 135 132 48 157 30 4 22 4 41 6 

See Notes on Page 5 
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Kalamazoo River Study Group 

Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 
Supplemental Remedial Investigations/Feasibility Studies 

Monthly Report #21, November 2008 

Table C — Results for Upstream/Downstream Surface Water — Plainwell TCRA — Samples Collected in August and September 2008 

v > " iy:.'--. j ^ iSample:l;p.: 
: • ̂ ! ? J;V;^: ̂ ;: Locatldrf IP: 
''; ••' f l i " J.,:',, •SampieiPate:! Uhlits 

;Fainher St reet ! ; 

^'y:fom2miM^ 
Famie'r Street 

:'.;ip8rt4/08:"t^ 
Farmer S t r ^ ^ Fanfher Street' 

f 08 /15^? iX 
Farmer SthMt ' Fanner Street 

V mi2^6a y 
FarmerStreet ' 

08/24/08 ' 

PCB Aroclors j 

Aroclor-1016 

Aroclor-1221 

Aroclor-1232 

Aroclor-1242 

Aroclor-1248 

Aroclor-1254 

Aroclor-1260 
Total PCBs 

H9/L 
Hg/L 

Hg/L 

Hg/L 

Hg/L 

Hg/L 

Hg/L 
Hg/L 

0 052 U [0 049 U] 

0 052 U [0 049 U] 

0 052 U [0 049 U] 

0 052 U [0 049 UJ 

0 052 U [0 049 U] 

0 052 U [0 049 U] 

0 052 U [0 049 U] 
0 052 U [0 049 U] 

0 049U 

0 049U 

0 049U 

0 049U 

0 049U 

0 049U 

0 049U 
0 049U 

0 050U 

0 050U 

0 050U 

0 050U 

0 050U 

0 050U 

0 050U 
0 050U 

0 047U 

0 047U 

0 047U 

0 047U 

0 047U 

0 047U 

0 047U 
0 047U 

0 048U 

0 048U 

0 048U 

0 048U 

0 048U 

0 048U 

0 048U 
0 048U 

0 047U 

0 047U 

0 047U 

0 047U 

0 047U 

0 047U 

0 047U 
0 047U 

0 048U 

0 048U 

0 048U 

0 048U 

0 048U 

0 048U 

0 048U 
0 048U 

Miscellaneous | 

Total Suspended Solids mg/L 1 9 J [ 4 1 1 J ] 24 8 9 5 18 9 3 22 8 19 1 

See Notes on Page 5 
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Kalamazoo River Study Group 
Allied Paper, Inc/Portage Creek/Kalamazoo River Superfund Site 

Supplemental Remedial Investigations/Feasibility Studies 
Monthly Report #21, November 2008 

Table C — Results for Upstream/Downstream Surface Water — Plainwel TCRA — Samples Collected in August and September 2008 

: j ; l Sample JlD.: 
- ' . ( ; ' .ILpcatipn IP: 

. Sample .Pate': Units 
FarmerStreet 

.08/26/08 
_Farmer Street 
: 08/28/08 

Famier Street 
. 08/2^/08 : 

• ; • ' • • > ' • ; ' 1 

Farmer Street' 
09/01/08^ 

FarmerStreet 
09/03/08 

; Farmer Street, 
7 ,09/06/08 ' , 

Fartneri Street 

PCB Aroclors 

Aroclor-1016 
Aroclor-1221 
Aroclor-1232 
Aroclor-1242 
Aroclor-1248 
Aroclor-1254 
Aroclor-1260 
Total PCBs 

Hg/L 

HP/L 
H /̂L 
Hf)/L 
Hg/L 
Hg/L 

Hg/L 
Hg/L 

0 047U 
0 047U 
0 047U 
0 047U 
0 047U 
0 047U 
0 047U 
0 047U 

0 048 UJ 
0 048 UJ 
0 048 UJ 
0.048 UJ 
0 048 UJ 
0 048 UJ 
0 048 UJ 
0 048U 

0 048U 
0 048U 
0 048U 
0 048U 
0 048U 
0 048U 
0.048 U 
0 048U 

0 048U 
0 048U 
0 048U 
0 048U 
0 048U 
0 048U 
0 048U 
0 048U 

0 049U 
0 049U 
0 049U 
0 049U 
0 049U 
0 049U 
0 049U 
0 049U 

0 047 U [0 049 U] 
0 047 U [0 049 U] 
0 047 U [0 049 U] 
0 047 U [0 049 U] 
0 047 U [0 049 U] 
0 047 U [0 049 U] 
0 047 U [0 049 U] 
0 047 U [0 049 U] 

0 047U 
0 047U 
0 047U 
0 047 U '̂  
0 047U 
0 047U 
0 047U 
0 047U 

Miscellaneous 

Total Suspended Solids mg/L 38 131 • 23 1 4 08 49 6 [55 7] 1 9 

See Notes on Page 5 
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Kalamazoo River Study Group 
Allied Paper, Inc/Portage Creek/Kalamazoo River Superfund Site 

Supplemental Remedial Investigations/Feasibility Studies 
Monthly Report #21, November 2008 

Table C — Results for Upstream/Downstream Surface Water — Plainwell TCRA — Samples Collected in August and September 2008 

•rvy^?;.r.vSainple-|.P;: 
..!,"= . ;LocatlonJp: 
, ; : , SamgjePaite: Unite 

.Farmer Striaet-

osmm 
Fanner Street; 
~ oiwi/bs: f 

PCB Aroclors 

Aroclor-1016 
Aroclor-1221 
Aroclor-1232 
Aroclor-1242 
Aroclor-1248 
Aroclor-1254 
'Aroclor-1260 
Total PCBs 

Hg/L 
Hg/L 
Hfl/L 
Hg/L 
Mg/L 
Hg/L 

Hg/L 
Hg/L 

0 047U 
0 047U 
0.047 U 
0 047U 
0 047U 
0 047U 
0 047U 
0 047U 

0 047U 
0 047U 
0 047U 
0 047U 
0 047U 
0 047U 
0 047U 
0.047 U 

Miscellaneous 

Total Suspended Solids mg/L 36 18 

Notes: 
J - The compound was positively identified, however, the associated numencal value is an estimated concentration only 
U - The compound was analyzed for but not detected The associated value is the compound quantitation limit 
UJ - The compound was not detected above the reported sample quantitation limit However, the reported limit is 

approximate and may or may not represent the actual limit of quantitation 
Duplicate results are in brackets 
Data received in September 2008 
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